CITIZENS' OVERSIGHT COMMITTEE

REVENUE BOND CONSTRUCTION - FUND 42

February 21, 2003 - February 28, 2022

Original Budget | Adjustments Adjusted Budget Revenues/Expenses Revg::eesrl‘g;:;ses Total Cumulative Remaining Balance
2/21/03 - 6/30/21 7101121 - 6/30/22 Revenues/Expenses
REVENUES
Par Amount of Bonds 121,000,000 -161,508 120,838,492 120,838,492 0 120,838,492 0
Interest 8,430,331 -3,437,878 4,992,453 4,977,453 12,348 4,989,801 2,652
TOTAL REVENUES 129,430,331 -3,599,386 125,830,945 125,815,945 12,348 125,828,293 2,652
EXPENSES

Administration Remodel 5,496,908 766,804 6,263,712 6,263,712 0 6,263,712 0
Campus Center 2,435,918 1,290,837 3,726,755 3,726,755 0 3,726,755 0
CDC Playground Perimeter 0 287,000 287,000 287,000 0 287,000 0
EDC Renovation 10,171,952 -4,108,834 6,063,118 903,762 81,467 985,229 5,077,889
Hayden Hall 1,984,746 -543,954 1,440,792 1,440,792 0 1,440,792 0
Infant Care Center 351,076 -351,076 0 0 0 0 0
LB Remodel 3,517,829 2,977,203 540,626 540,626 0 540,626 0
Main Gym Remodel 4,559,679 -99,376 4,460,303 4,460,303 0 4,460,303 0
East Campus - Public Restroom 0 770,024 770,024 770,024 0 770,024 0
Tech C - Esthetician Remodel 2,588,279 -1,575,412 1,012,867 1,012,867 0 1,012,867 0
Video Tech 414,810 -810 414,000 414,000 0 414,000 0
Math/Science Building 944,920 -150,893 794,027 794,027 0 794,027 0
Center for Innovation 10,475,312 3,886,961 14,362,273 14,362,273 0 14,362,273 0
Stadium Field House 15,924,386 6,920,719 9,003,667 9,003,667 0 9,003,667 0
Fine Arts Complex 11,276,102 8,319,039 19,595,141 19,595,141 0 19,595,141 0
Student Services 11,318,348 7,569,629 18,887,977 18,887,977 0 18,887,977 0
Vocational Technology 11,930,126 -10,789,209 1,140,917 1,140,917 0 1,140,917 0
Vocational Technology - Dyno Rooms 0 499,931 499,931 499,931 0 499,931 0
Campus Safety 0 1,505,020 1,505,020 1,505,020 0 1,505,020 0
Ground Penetrating Radar 0 21,753 21,753 21,753 0 21,753 0
Waste Management Complex 0 219,246 219,246 219,246 0 219,246 0
Campuswide Roofing Project 0 484,303 484,303 484,303 0 484,303 0
HVAC Upgrade-General Study 0 175,117 175,117 175,117 0 175,117 0
HVAC Upgrade-TechB & C 0 749,641 749,641 749,641 0 749,641 0
HVAC Upgrade-PAC 0 210,311 210,311 210,311 0 210,311
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Revenues/Expenses

Current Year

Total Cumulative

Original Budget Adjustments Adjusted Budget 2/21/03 - 6/30/21 Re;::;];sf%);g:]r;;es Revenues/Expenses Remaining Balance
HVAC Upgrade-LB Building 0 666,302 666,302 666,302 0 666,302 0
HVAC Upgrade-Little Theatre 0 18,527 18,527 18,527 0 18,527 0
HVAC Upgrade-EDC 0 331,264 331,264 331,264 0 331,264 0
HVAC Upgrade-IC 0 270,025 270,025 270,025 0 270,025 0
HVAC Upgrade-LH 0 234,895 234,895 234,895 0 234,895 0
HVAC Upgrade-Tech D & Tech G 0 48,078 48,078 48,078 0 48,078 0
HVAC Upgrade-Physical Science 0 847,843 847,843 847,843 0 847,843 0
HVAC Upgrade-Video Tech 0 539,592 539,592 539,592 0 539,592 0
Campuswide Fire Alarm 0 287,852 287,852 287,852 0 287,852 0
Swing Space Portable #2 0 181,800 181,800 181,800 0 181,800 0
Telephone Upgrade 0 377,599 377,599 377,599 0 377,599 0
Campuswide EMS Upgrade 0 188,679 188,679 188,679 0 188,679 0
Central Plant 3,300,000 4,577,829 7,877,829 7,877,829 0 7,877,829 0
Stadium Fields 0 2,869,122 2,869,122 2,869,122 0 2,869,122 0
Stadium Lighting Project 0 791,596 791,596 791,596 0 791,596 0
Enterprise System 5,000,000 3,049,737 8,049,737 8,049,737 0 8,049,737 0
Main Campus Gateway 4,257,082 -4,257,082 0 0 0 0 0
West Campus Access Drive 0 155,531 155,531 155,531 0 155,531 0
East Parking Lot 4,399,043 -2,858,834 1,540,209 1,540,209 0 1,540,209 0
Softball Fields 0 4,805,143 4,805,143 4,805,143 0 4,805,143 0
Main Quad 2,380,254 -2,380,254 0 0 0 0 0
Campuswide Walkway Replacement 0 188,726 188,726 188,726 0 188,726 0
East Quad 1,100,867 -1,095,357 5,510 5,510 0 5,510 0
Campus Landscape 0 185,119 185,119 185,119 0 185,119 0
Campus Signage 900,900 -859,079 41,821 41,821 0 41,821 0
Other Non-Capital Expenses 0 2,699,625 2,699,625 2,684,625 0 2,684,625 15,000
Total Expenses 129,430,331 -3,599,386 125,830,945 120,656,587 81,467 120,738,054 5,092,891
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