

Bond Oversight Committee Meeting

March 27, 2025

Measure Y Bond Update

Current Work in Process

- CEQA—Comment and answer period is underway
 - Chambers Group has prepared responses
 - BOT agenda scheduling—upcoming
- Science Building Design Build
 - Balfour Beatty Construction
 - Westberg White Architects
 - Administrative Process—continues through project closeout
 - Working Drawings—underway
 - Stakeholder User-group Meetings—underway
- CTE Building
 - Proposition 2 Statewide Facilities Bond—approved
 - CCCCCO / DOF action pending
 - RFP for Design Team—in process
- Potential Impacts of Recent Federal Orders