REVENUE BOND CONSTRUCTION - FUND 42

February 21, 2003 - February 28, 2018

Original Budget Adjustments Adjusted Budget Revenues/Expenses Rev(e::t::esr;ltEI::r:ses Total Cumulative Remaining Balance
2/21/03 - 6/30/17 710117 - 6/30118 Revenues/Expenses
REVENUES
Par Amount of Bonds 121,000,000 (161,508) 120,838,492 120,838,492 - 120,838,492 0
Interest 8,430,331 (3,728,403) 4,701,928 4,601,928 31,141 4,633,068 68,860
TOTAL REVENUES 129,430,331 (3,889,911) 125,540,420 125,440,420 31,141 125,471,561 68,860
EXPENSES
Administration Remodel 5,496,908 766,804 6,263,712 6,263,712 6,263,712 0
Campus Center 2,435,918 1,303,082 3,739,000 420,849 811,882 1,232,730 2,506,270
CDC Playground Perimeter 0 287,000 287,000 287,000 287,000 0
EDC Renovation 10,171,952 (6,671,952) 3,500,000 18,424 18,424 3,481,576
Hayden Hall 1,984,746 12,547 1,997,293 1,510,877 208,339 1,719,216 278,077
Infant Care Center 351,076 (351,076) 0.00 - - 0
LB Remodel 3,517,829 (2,977,203) 540,626 540,626 540,626 0
Main Gym Remodel 4,559,679 (99,376) 4,460,303 4,460,303 4,460,303 0
East Campus - Public Restroom 0.00 770,024 770,024 770,024 770,024 0
Tech C - Esthetician Remodel 2,588,279 (1,575,412) 1,012,867 1,012,867 1,012,867 0
Video Tech 414,810 (810) 414,000 414,000 414,000 0
Math/Science Building 944,920 (150,893) 794,027 794,027 794,027 0
Center for Innovation 10,475,312 3,886,961 14,362,273 14,362,273 14,362,273 0
Stadium Field House 15,924,386 (6,920,719) 9,003,667 9,003,667 9,003,667 0
Fine Arts Complex 11,276,102 8,429,717 19,705,819 19,676,171 29,649 19,705,819 0
Student Services 11,318,348 7,569,629 18,887,977 18,887,977 18,887,977 0
Vocational Technology 11,930,126 (10,789,209) 1,140,917 1,140,917 1,140,917 0
Vocational Technology - Dyno Rooms 0.00 488,810 488,810 465,811 12,679 478,490 10,320
Campus Safety 0.00 1,505,020 1,505,020 1,505,020 1,505,020 0
Ground Penetrating Radar 0.00 21,753 21,753 21,753 21,753 0
Waste Management Complex 0.00 219,246 219,246 219,246 219,246 0
Campuswide Roofing Project 0.00 484,303 484,303 484,303 484,303 0
HVAC Upgrade-General Study 0.00 175,117 175,117 175,117 175,117 0
HVAC Upgrade-TechB & C 0.00 749,641 749,641 749,641 749,641 0
HVAC Upgrade-PAC 0.00 210,311 210,311 210,311 210,311 0

Updated: 3/15/2018




Current Year

Original Budget Adjustments Adjusted Budget Rez\;;?;:;s{i);g&:;es Re%;?n(;s{i);goel:sses R:::Li:;;:z:g:s Remaining Balance
HVAC Upgrade-LB Building 0.00 666,302 666,302 666,302 666,302 0
HVAC Upgrade-Little Theatre 0.00 18,527 18,527 18,527 18,527 0
HVAC Upgrade-EDC 0.00 331,264 331,264 331,264 331,264 0
HVAC Upgrade-IC 0.00 270,025 270,025 270,025 270,025 0
HVAC Upgrade-LH 0.00 234,895 234,895 234,895 234,895 0
HVAC Upgrade-Tech D & Tech G 0.00 48,078 48,078 48,078 48,078 0
HVAC Upgrade-Physical Science 0.00 847,843 847,843 847,843 847,843 0
HVAC Upgrade-Video Tech 0.00 539,592 539,592 539,592 539,592 0
Campuswide Fire Alarm 0.00 287,852 287,852 287,852 287,852 0
Swing Space Portable #2 0.00 181,800 181,800 181,800 181,800 0
Telephone Upgrade 0.00 377,599 377,599 377,599 377,599 0
Campuswide EMS Upgrade 0.00 188,679 188,679 188,679 188,679 0
Central Plant 3,300,000 4,577,829 7,877,829 7,877,829 7,877,829 0
Stadium Fields 0.00 2,869,122 2,869,122 2,869,122 2,869,122 0
Stadium Lighting Project 0.00 791,596 791,596 791,596 791,596 0
Enterprise System 5,000,000 3,323,159 8,323,159 8,323,159 8,323,159 0
Main Campus Gateway 4,257,082 (4,257,082) 0.00 - - 0
West Campus Access Drive 0.00 155,531 155,531 155,531 155,531 0
East Parking Lot 4,399,043 (2,858,834) 1,540,209 1,540,209 1,540,209 0
Softball Fields 0.00 4,805,143 4,805,143 4,805,143 4,805,143 0
Main Quad 2,380,254 (2,380,254) 0.00 - - 0
Campuswide Walkway Replacement 0.00 188,726 188,726 188,726 188,726 0
East Quad 1,100,867 (1,095,357) 5,510 5,510 5,510 0
Campus Landscape 0.00 185,119 185,119 185,119 185,119 0
Campus Signage 900,900 (859,079) 41,821 41,821 41,821 0
Other Non-Capital Expenses - 4,030,493 4,030,493 2,247,205 4,500 2,251,705 1,778,788
Total Expenses 129,430,331 (3,889,911) 125,540,420 116,418,339 1,067,049 117,485,388 8,055,032
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