


Citrus Community College

Citizens Bond Oversight Committee

Measure G

Bond Program Overview

December 4, 2014



BOND PROJECTS



Currently in Construction

Fine Arts Building

- Notice to Proceed issued July 28, 2014
- Demolition is complete
- Earthwork and underground utilities
- Offsite steel fabrication
- Scheduled completion...
August 2016



Fine Arts Building



Fine Arts Building (expected completion 2016)



Fine Arts Building (expected completion 2016)



Future Projects

- Hayden Hall (Centennial Project)...FPP is complete...Architect/Engineer retained
- Campus Center...schematic design complete
- EDC...preliminary planning



NON-BOND PROJECTS

(Info. Only)



Non Bond Projects

PC Building—Dental Program

- Tenant Improvement of Facility
 - Facelift, infrastructure and equipment
- Meetings are underway with stakeholders
- Probable schedule for construction will be summer of 2015

Non Bond Projects

Prop. 39 Energy—Phase II

- Energy Efficiency—HVAC and site lighting



Questions...

