

Citrus Community College

Citizens Bond Oversight Committee

Measure G

Bond Program Overview

December 13, 2019



ED MODERNIZATION



ED MODERNIZATION

- Westberg + White Architects
- ED is the last bond project to be completed due to use of facility as swing space
- Building will be returned to educational spaces
- (2) science laboratories, classrooms, offices and meeting areas
- Project encompasses a complete repurpose of space with new mechanical, electrical, technology and energy efficiency



ED MODERNIZATION

- Project estimate is \$8.5-9.5 million
- \$3.5 million original bond budget
- External funding will be utilized for extra budgeting power
- DSA submittal December, 2019
- Construction will begin upon DSA approval of the plans and specifications, and completion of the bidding process
- Construction duration will be approximately (1) year



Questions...

